

Minutes of the meeting on 25th June 2025

- 1) Kalpak Solutions requested for inputs from EPIC team, EPIC team responded to most of the doubts and discussion during the meeting added better clarity.
- 2) Priorities towards the functionalities were discussed in order to go live by July end.
- 3) The course preview functionality will be developed having “Publish” button on the last tab, course “view” button will be provided on the grid.
- 4) User side UI for “Courses” will be same as “Course View” for admin. Meera Ma’am will provide the UI having top navigation which is missing in the present UI.
- 5) The quiz functionality from Admin side has been already developed, Quiz can be given by the students only once. There will not be any marks for the quiz.

Priorities and timelines we agreed on

July 2025

- Course Module from admin and user side having publish and view functionalities.
- Quiz functionality from admin and user side, user can attempt quiz only once. There will not be marks for the quiz.
- Changes in Student master: 'Institute' dropdown is to be added so that Students can be mapped with Institutes. Username and password will be removed, they will be auto generated, email id will be the user name, password will be system generated and the credentials will be sent to user by email. Password will not be visible to any type of users.
- Changes in Institute Master: Multi-select 'Course' dropdown will be developed so that institutes can be mapped with multiple courses. Upload institute logo functionality will be developed, logo will reflect on student's after login pages. Revised UI will be shared by Meera ma’am.

August 2025

- Dashboards, Data reports and notifications. We will need to have a separate meeting for this. Kalpak Solutions will review the inputs shared by EPIC team.

September 2025

- Assignment (test) and Certificate
- Admin will create the test (Epic as an institute, Epic admin)
- Students will appear for the test. The test can be attempted up to 3 times (until user gets min 80%) After 3 attempts the test will be disabled.

Payment Gateway integration can be done in October.